

# NHCP 12-16 Aug 13 “Quad” Chart

## **Replacement Hospital Projects**

- Construction 96% complete; 89% overall
- SDG&E alternate feed overhead work completed
- Parking lot striping underway
- Helipad Glide Slope installed

## **Transition Team Key Information**

- Ambulance Patient Transport Meeting
- Tiger Team Transition Meeting
- TASO Training
- Transition team weekly update

Main Entrance Sign



Vegetated Roof - East

