

NHCP 02-06 SEPT 13 “Quad” Chart

Replacement Hospital Projects

- Construction 96% complete; 93% overall
- PA system testing completed
- Lighting cooling system testing underway
- Final Paver Installation underway

Transition Team Key Information

- Transition Team Weekly Update

Final Paver Installation



Dining Room Lights

