

# NHCP 26-30 Aug 13 “Quad” Chart

## Replacement Hospital Projects

- Construction 96% complete; 92% overall
- Reclaimed water cross-connection test completed
- SDG&E meter release approved
- PA system acceptance test underway
- Fire smoke door test underway

## Transition Team Key Information

- Transition Team Weekly Update

Artwork Installation



Patient “Get Well” Network

