

# NHCP 5 - 9 Aug 13 “Quad” Chart

## **Replacement Hospital Projects**

- Construction 96% complete; 89% overall
- SDG&E preparing for underground trenching work into site
- Elevator certification underway
- Medical equipment verification underway

## **Transition Team Key Information**

- Ambulance Patient Transport Meeting
- Transition team weekly update

