

NHCP 09-13 SEPT 13 “Quad” Chart

Replacement Hospital Projects

- Construction 96% complete; 93% overall
- SDGG&E alternate power feed completed
- Fire and smoke evacuation testing completed
- Electronic security system testing underway

Transition Team Key Information

- Meeting with NCTD to survey bus stop locations
- Transition Team Weekly Update

