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Replacement Hospital Projects

• Construction 90% complete; 82% overall
•Elks club stain glass rededication event

Main Entry Pavers

•Elks club stain glass rededication event
•Permit received from OPNAV N45 for radio‐isotope 
use in the new facility.
•Helipad first formwork installed, with concrete later 
this week.

Transition Team Key Information

•FRO, TRICARE, Patient Relations, Safety and CCCFRO, TRICARE, Patient Relations, Safety and CCC 
Department transition meetings
•Transition Team weekly update meeting

South Entry Landscaping


