
NHCP	10	– 14	June	13	“Quad”	Chart
Replacement Hospital Projects

• Construction 90% complete; 82% overall
•MRI delivery scheduled for June 17
•Helipad underground electrical efforts underway
•Fire pump startup completed

Overhead Equip. Wiring

Fire pump startup completed
•Helipad retaining wall backfill completed

Transition Team Key Informationy f

•Transition Team meeting

CT Delivery


