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Replacement Hospital Projects

• Construction 86% complete; 79% overall
•Main lobby facing pedestrian bridge showing 
elevator #1 and #2.
•South Entrance base material for paving foundations 
has been delivered
•Helipad earthwork second phase grading slope in 
progress
•Courtyard west of Healing Garden under 
construction

Transition Team Key Information

•DH meeting with Johns Hopkins – storage bins
•Tiger Team Transition meeting
•Transition Purge Plan roll out meetingTransition Purge Plan roll out meeting
•H‐100  Turn Over meeting




