
NHCP	24	– 28	June	13	“Quad”	Chart
Replacement Hospital Projects

• Construction 90% complete; 82% overall
•Elks club stain glass rededication event
•Permit received from OPNAV N45 for radio‐isotope use in 
the new facility.

Main Entry Pavers

the new facility.
•Helipad first formwork installed, with concrete later this 
week.

Transition Team Key Information

•FRO, TRICARE, Patient Relations, Safety and CCC Department 
transition meetings
•Transition Team weekly update meeting

South Entry Landscaping


