
NHCP	29	July	– 2	Aug	13	“Quad”	Chart
Replacement Hospital Projects

• Construction 95% complete; 89% overall
•Fire pump and standpipe testing completed
•Helipad access road paving/tie‐in completed

Exterior Lighting

Helipad access road paving/tie in completed
•Corpsman memorial relocation efforts underway
•SPAWAR wireless LAN installation efforts underway

Transition Team Key Information

•Tiger Team Transition Team meeting
•Hospital Walk‐through with B3/SIOTS, Crown Movers and
DLA Sit SiDLA
•Transition Team Weekly update

Site Signage


