
NHCP	3	– 7	June	13	“Quad”	Chart
DW Tanks Sealed/FilledReplacement Hospital Projects /

• Construction 86% complete; 79% overall
•Telephone room build out underway
•SDG&E installing first pole to cross Santa Margarita river
•RDML Morton, NAVFAC Atlantic, to visit 12 June

S. Entry Stone Install

RDML Morton, NAVFAC Atlantic, to visit 12 June
•Fire water tanks filled
•Site wall limestone facing completed
•Efforts underway for fire pump startup and helipad layout 

Heavy Equipment Review

Transition Team Key Informationy f

•GetWell Network meeting
•Transition Team meeting

SW Paver Installation


